



FABPAC 2019 FMP Amendment (January – December)

Ongoing Communications and Engagement throughout the process

Board Work Session 3:

- < Process update
- < Communications update

Phase 5: Finalize Recommendation

August 2019

FABPAC 2019 FMP Amendment (January – December)

Ongoing Communications and Engagement throughout the process

Board Work Session 4:

- < Present preliminary scenarios

Phase 6: Logistics Planning and Project Development

October 2019

FABPAC 2019 FMP Amendment (January – December)

Asset Repurposing initiated through Phase VII

Ongoing Communications and Engagement throughout the process

Board Work Session 5:

Board Regular Meeting:

- < Approve scenarios
- < Approve 2019 FMP
 - o Portable reduction
 - o Capacity calculation
 - o Academics, CTE, Fine Arts, Athletics

Phase 7: Implementation and Construction

February 2020

Ongoing Communications and Engagement throughout the process

June 2020:

- < Campus construction begins

August 2020:

- < Reimagined schools open