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COMMUNITY BOND OVERSIGHT COMMITTEE 
November12, 2019, 6:00 P.M.-8:00 P.M. 

Austin ISD Board Auditorium, B-100 
1111 West 6th Street, Austin, TX 78701 

MEETING SUMMARY 

ATTENDANCE 

Members: 
Lori Moya (Tri-Chair), 
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issue.  The design team is looking at more efficient programmatic spacing and how to 
best address unforeseen conditions. 

Murchison MS - Work site noise generated from utility excavation and rock chipping has 
abated.  Most of the excavation close to the classrooms has concluded. Contractor and 
PM will continue to coordinate with administrative staff prior to future operations that 
generate significant noise. There may be a potential schedule delay regarding the 
completion of the 6th grade addition primarily due to delays in site and building permit 
issuance.  Overall project completion of December 2020 remains as scheduled. 

Carlos C.  

Norman ES - AISD solicited for a new contractor in September to complete the 
remainder of the project.  �ĨƚĞƌ�ƐŚŽƌƚůŝƐƚŝŶŐ�ĂŶĚ�ŝŶƚĞƌǀŝĞǁŝŶŐ�ƚǁŽ�ĨŝƌŵƐ͕��D�͛Ɛ�
recommendation went to the board and was approved on October 28th.  Since board 
approval, Joeris has been issued a contract, bid the remainder of the work, and is 
expected to begin construction in December.  CMD is projecting approximately $2 
million in savings due to their change in contractor.  

Zack P.  

Baranoff ES  Contract was awarded to Alpha Building Corporation but last month they 
experienced a delay getting fingerprint and background check badges. They finally 
received their badges on 11/5/2019 and plan to begin staging materials on 11/8/2019. It 
will take approximately 35 days to complete the site improvements. Project will incur a 
small delay of approximately 15 days from planned start date. This will not affect 
campus operations as the work is mostly site work outside the building. 

Brentwood ES  The Brentwood ES Modernization project was initially planned to take 
place in phases while the campus is occupied, similar to Casis ES or Govalle ES. Due to 
the size of the Brentwood student population, the limited size of the school site, and 
permitting/site constraint issues identified during design and construction planning, it 
became clear that it is in the best interest of the campus community to utilize an off-site 
swing space. A community meeting is scheduled for November 19, 2019 to publicly 
share the strategy and detailed plan that is in the final stages of completion. 

 

D. Presentation: Financial Controls (Presentation postponed by CBOC members͛ consent.) 

E. Presentation:  Bond Program Communications (Presentation postponed by CBOC members͛ 
consent.) 

5. Committee Operations 

A. Update by the Reporting Materials Subcommittee:  Matias 
 
CBOC members expressed a need for the CMD liaison for their planning and meetings 
including Tri-Chairs, Subcommittee on Reporting and regularly scheduled meetings needs to 
be someone who is present at all meetings.  Drew has a class conflict that will end in May.    
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